



**ARBOR E&T
WEEKLY PROGRAM PERFORMANCE REPORT**

Project Name: SuperJobs Center

Week Ending: 6/30/2008

Contract Dates: Start 7/1/2007 End 6/30/2008

(a) Weighted Average (= 100%)	(b) Contract Benchmarks	(c) Benchmark Goal	(d) Benchmark Start Date	(e) Benchmark End Date	Performance by Week				(j) Plan vs. Actual Performance [i/f]	(k) Avg Weekly Performance To Date	(l) Benchmark Weekly Plan Average	(m) Projected Weekly To Reach Cumulative Goal
					(f) Prorated Goal To Date	(g) Previous CTD	(h) Current Week	(i) Cumulative [i=g+h]				
20%	Employments-Universal	1500	7/1/2007	6/30/2008	1500	2462	23	2485	166%	47.7	28.8	CLOSED
20%	Employments-WIA	800	7/1/2007	6/30/2008	800	1047	7	1054	132%	20.2	15.3	CLOSED
20%	WIA Adult Enrollments	1052	7/1/2007	6/30/2008	1052	1170	17	1187	113%	22.8	20.2	CLOSED
20%	WIA DW Enrollments	700	7/1/2007	6/30/2008	700	707	8	715	102%	13.7	13.4	CLOSED
10%	Hispanic Employments	52	7/1/2007	6/30/2008	52	58		58	112%	1.1	1.0	CLOSED
10%	Hispanic-Registrants	200	7/1/2007	6/30/2008	200	367	4	371	186%	7.1	3.8	CLOSED
100%									132%			

I verify that the above information is correct and accurate to the best of my knowledge and that backup documentation is available to verify the performance indicators for each client reported.

Completed By _____

Date _____