



**ARBOR E&T  
WEEKLY PROGRAM PERFORMANCE REPORT**

Project Name: SuperJobs Center

Week Ending: 6/30/2009

Contract Dates: Start 7/1/2008 End 6/30/2009

(a) Weighted Average (= 100%)	(b) Contract Benchmarks	(c) Benchmark Goal	(d) Benchmark Start Date	(e) Benchmark End Date	Performance				(j) Plan vs. Actual Performance [i/f]	(k) Avg Weekly Performance To Date	(l) Benchmark Weekly Plan Average	(m) Projected Weekly To Reach Cumulative Goal
					(f) Prorated Goal To Date	(g) Previous CTD	(h) Current Week	(i) Cumulative [i=g+h]				
20%	Employments- Universal	1402	7/1/2008	6/30/2009	1402	1494	1	1495	107%	28.8	27.0	CLOSED
20%	Employments- WIA	680	7/1/2008	6/30/2009	680	688	2	690	101%	13.3	13.1	CLOSED
20%	WIA Adult Enrollments	1000	7/1/2008	6/30/2009	1000	1146	32	1178	118%	22.7	19.2	CLOSED
20%	WIA DW Enrollments	770	7/1/2008	6/30/2009	770	953	8	961	125%	18.5	14.8	CLOSED
10%	WIA Training Enrollments	300	7/1/2008	6/30/2009	300	407	4	411	137%	7.9	5.8	CLOSED
10%	BSU - Employers Served More than Once	192	7/1/2008	6/30/2009	192	221		221	115%	4.3	3.7	CLOSED
100%									117%			

I verify that the above information is correct and accurate to the best of my knowledge and that backup documentation is available to verify the performance indicators for each client reported.

\_\_\_\_\_  
Completed By

\_\_\_\_\_  
Date